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October 4,2001

Mr. Ed Boyle
Northern Division - NAVFAC
10 Industrial Highway,

. Code EV21IEJB ~ Mail Stop 82 .
Lest~r, PA 19113-2090

Re: Request for Extension of Draft Phase II Remedial Investigation (Rl)! Human Health
Risk Assessment (HHRA) / Ecological Risk Assessment (ERA), Draft Feasibility Study
(DFS), Draft Proposed Plan, and Draft Record of Decision (ROD) for Si~e 16, received
October 1, 2001, for the Davisville Naval Construction Battalion Center National
Priorities List (NPL) Site; Davisville, Rhode Island (NCBC)

Dear Mr. Boyle:

The Environmental Protection. Agency (EPA}is inagreementwith the extension for the schedule
of subj ect-Teports 'discussed:at"the Base~Reuse and' Closure Cleaimp;'Fearri. (BCT) meetings on .

April 13, 2001 and July 12,2001.. _" , , , _.. _ '" .

As noted in the table below, we will incorporate this schedule for site 16, Creosote Dip Tank and
Former Fire Fighting Training Area, draft primary documents into Section 14.1 (Deadlines and
Schedules) of the NCBC Federal Facility Agreement (FFA), as amended, pursu.ant to Section 15
(Extensions) of the FFA. '

Draft Phase II . Draft Feasibility Draft Draft Record

RI Study Report Proposed Plan of Decision and
Responsiveness
Summary

preVIOUS N/A February 27, July 25,2002 . June 19, 2003
site 16 2002
schedule

new October 11, April 4, 2003 September 5, April 2, 2004
sit~ 16 2002 2003

schedule

'" ..... ,' •./ ',.",.\ " r • • "

EPA haci agree.d to ext~ndthe· site 16 schedule on October 2,.2000' due' to the needttc)' evaluate
the extent of chlorinated volatile organic compounds in groundwater to the north, west, arid east' '.



of the site as well as the need to evaluate dioxin soil analysis from the firefighting training area.
The Navy performed several rounds of investigations over the past year including the dioxin
sampling and an extensive groundwater investigation. The Navy has proposed an additional
phase of investigation for this site (Phase II RI) since the current data base still does not include
enough information to pin point the source area of deep groundwater contamination that has
been found to extend from the site 16 area to previously transferred property at Building 41.

As noted in our letter incorporating long term monitoring reports into the FFA dated August 28,
2001, 'and as with any previous changes to the FFA schedules, the Navy should issue an updated
Fact Sheet to the NCBC mailing list and announce the modification at the next RAB in order to
comply with Section 28.1 of the FFA (Amendment or Modification of Agreement) and the spirit
of public involvement at an NPL Site. Since the last FFA public notification in August of 1999,
schedules for the RIlFS of Sites 3 and 16 have both changed and the long term monitoring
reports have been incorporated into the FFA.

We look forward to working with you to determine the source area of the groundwater
contamination and to 'cleaning up this last parcel at NCBC. If you have any questions
concerning this letter, please do not hesitate to call me at (617) 918-1384.

:tVvI!~
Christine A.P. Williams
Remedial Project Manager
Federal Facilities Superfund Section

cc: Richard Gottlieb, RIDEM
David Peterson, EPA
Dave Barney, CSO
Eileen Cury, Gannett Flemming
Kathleen Campbell, CD,W
Jirri Shultz, EA Engineering, Science and T~chnology

'M:arilynCcihen, Town of North Kingston
, . Howard Cohen, RIEDC

Anne Heffron, Applied Enviro-Tech, Inc.
Dinalyn Spears-Audette,.Narragansett Tribe
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